


SCHEDULE



Go Local Step 2 Schedule

**WE
ARE
HERE**

ACTIVITY	Spring 2009	Summer 2009	Fall 2009	Winter 2010	Spring 2010	Summer 2010	Fall 2010	Winter 2011	Spring 2011
Define Purpose & Need, Evaluation Criteria	█								
Public Information Meeting	*								
Formulate & Screen Alternatives		█							
Early Scoping Meeting		*							
Conceptual Engineering, Technical Studies, Impact Analysis			█	█					
NEPA Scoping Meeting			*						
Circulate Draft EIS/EIR					█				
Formal Public Comments on Draft EIS/EIR						█			
Public Hearing						*			
Select Locally Preferred Alternative, and Prepare Final EIS/EIR and Advanced Conceptual Engineering							█	█	
Record of Decision/Project Approval									█